



**ENGINEERING DEPARTMENT
STATUS REPORT
April 2022**

PROJECT / PROGRAM	STATUS
1. Annual Street Improvements	<p>The Fiscal Year 2021-22 street improvement project includes paving the Civic Center parking lot, Lakeview Canyon Road and Watergate Road (east of Lakeview) and slurry sealing Thousand Oaks Blvd. The March 9, 2022 bid opening resulted in receipt of one bid from All American Asphalt with an estimate of \$1,025,336.20. The award of contract was approved on March 23, 2022 and the Notice of Award has been issued. Staff are working with the contractor to set the construction schedule, which is anticipated to begin in mid-May.</p>
2. Community Park Improvements	<p>The capital improvements at the Community Park include concept planning and design for the addition of pickleball courts. Staff Presented the preferred concept layout to the Environmental Committee on March 30, 2022 and to City Council via Committee Report on April 13, 2022. RRM Design is proceeding with 65% Plans, Specifications and Estimates (PS&E), based on preferred layout of four courts set adjacent to the west side of the soccer fields, oriented north-south with landscape and seating amenities at the south of the play area.</p>
3. Sidewalk Improvements	<p>The following is the status of the sidewalk segments being addressed this fiscal year:</p> <p><u>Agoura Road</u> <i>Segment Location:</i> North side of street, closing the gap between the bus stop and the Chevron station west of Lindero Canyon Road. <i>Status:</i> This segment is designed and being contracted for installation next month.</p>

PROJECT / PROGRAM	STATUS
Sidewalk Improvements (continued)	<p><u>Lindero Canyon Road</u> <i>Segment Locations:</i> West side of street from Agoura Road to Baronsgate Drive and on the east side of street from Whim Drive to Hedgewall Drive. <i>Status:</i> Survey work has commenced. All Lindero segments are to be designed this fiscal year and construction next fiscal year in one bid package.</p>
4. Triunfo Canyon Rd – Saddle Mountain Dr Pedestrian Hybrid Beacon Project	<p>The pedestrian hybrid beacon (PHB) has been placed and is working to assign right of way at the pedestrian crosswalk on Triunfo Canyon Road at Saddle Mountain Drive. The signal turn-on occurred on January 25, 2022. The sheriff and traffic engineer have been observing the operation and responding to questions regarding the use of the new beacon. Staff are coordinating final items for replacement of streetlight conduit with the contractor and SCE and then the project will be ready for close-out.</p> <p>Overall, there have been few questions by residents and the PHB operation appears to be generally well understood.</p>
5. Landscape Controllers	<p>This multi-year project includes replacement of landscape controllers to phase out discontinued models and implement current cloud-based, water saving technology. The vendor, SiteOne, and irrigation consultant, Arroyo Irrigation, are under contract and the controller rebate applications have been submitted. Rebates have been awarded for 8 of the 10 controllers in this year’s contract. SiteOne has controllers in stock and will commence the install once rebates are secured.</p>
6. Reserve Study	<p>This project addresses a City Council goal to conduct a Reserve Study for the development of an Asset Management Plan which will allow the city to understand the current needs and forecast the future maintenance work and capital investment needs. Staff presented the Reserve Study initial findings to Environmental Committee on March 30, 2022 and to City Council via Committee Report on April 13, 2022. Kayuga Solution is scheduled to present the Assessment Management Plan at the April 27, 2022 Study Session.</p>
7. National Pollutant Discharge Elimination System (NPDES)	<p>Pre-rain construction site and Debris Basin inspections were performed on March 22, 2022 throughout the City to inspect for proper implementation of stormwater best management practices (BMPs) and general housekeeping and determined there were no sites requiring further investigation.</p>

PROJECT / PROGRAM	STATUS
(NPDES) continued	<p>Staff completed the Measure W FY 2022/23 Annual Plan and submitted to the Los Angeles County Flood Control District on April 1, 2022 via electronic form submittal.</p> <p>Staff attended Malibu Creek Watershed (MCW) meetings on March 31, 2022 and April 5, 2022. The MCW meeting on March 31, 2022 addressed the response letter to the Notice of Loss of Deemed Compliance from the Los Angeles Regional Water Quality Control Board (Regional Board). On April 5, 2022 staff attended a second MCW meeting to address updates including the Trash Monitoring and Reporting Plan (TMRP) Conditional Approval, the Enhanced Watershed Management Plan (EWMP) Update, the Semi-Annual Report, and next steps.</p> <p>Staff attended the Watershed Reporting Adaptive Management & Planning System (WRAMPS) Working Technical Group meeting and the LA Permit Group Special Meeting on April 5, 2022. The WRAMPS Working Technical Group meeting addressed functionalities of the updated WRAMPS system which is used by the MCW watershed to complete the Semi-Annual Report due on June 15, 2022 and Annual Report due on December 15, 2022.</p>
8. North Santa Monica Bay Watershed Area Steering Committee (WASC)	<p>The passage of Measure W in 2018 created a comprehensive, regional plan for LA County to address how we capture water and how we can reduce our reliance on imported water. The implementation of Measure W is through the Safe, Clean Water Program. Each watershed in LA County has organized a Watershed Area Steering Committee (WASC) comprised of representatives from the stakeholder groups which include the cities, the county, local water districts, conservation districts and foundations and the regional chamber of commerce. The WASCs are intended to meet monthly to shepherd the Safe, Clean Water Program for full implementation in each watershed area. The City of Westlake Village is in the North Santa Monica Bay WASC. The upcoming projects are displayed for public information at the Safe, Clean Water Program portal at: https://portal.safecleanwaterla.org/scw-reporting/map. The meeting notices with the agendas and minutes for the North Santa Monica Bay (NSMB) WASC are available at https://safecleanwaterla.org/north-santa-monica-bay-watershed-area/</p> <p>Staff attended the North Santa Monica Bay (NSMB) WASC Meeting on April 14, 2022 and participated in the vote for approval of projects to be included in the FY2022-23 Stormwater Investment Plan (SIP) using Measure W regional</p>

PROJECT / PROGRAM	STATUS
	<p data-bbox="537 233 1417 520">funding. The WASC voted on the approval of funding the Regional Pathogen Reduction Study (technical study) and the Liberty Canyon Green Improvements Project (infrastructure project) which were both approved for funding in the FY 22/23 SIP. The next steps for the NSMB FY 2022/23 SIP include LA County Flood Control District packaging the recommendation and sending to the Regional Oversight Committee for review and approval.</p> <p data-bbox="537 562 1417 632">All of the WASC meetings are virtual (WebEx) and are open to the public.</p>